



CYRUS ONE MET IV

Austin, Texas

Cyrus One, an international data center provider, was on a tight deadline. They needed this six-month project completed in 4 months

Owner
Cyrus One

Contract Type
Electrical Construction

Contract Amount
\$4,600,000

General Contractor
Structure Tone

Electrical Contractor
FSG

CHALLENGE

Cyrus One, an international data center provider, was on a tight deadline. They needed this six-month project completed in 4 months. The client provided pre-assembled, bare-bones electrical rooms for Facility Solutions Group to install electrical system within pre-assembled room and install room within the facility.

SOLUTION

FSG put our years of mission critical expertise and intensive pre-construction planning to work, identifying available time saving practices and structuring this project before beginning work on-site. One particular time saving measure applied was consolidating wire pulls. The streamlined process used pre-spoiled, color coded wires to expedite wire pulls on site. FSG called on previous data center experience to facilitate commissioning with commissioning agent to bring the site live. We completed the data center on time as the condensed schedule required. This was our third project for Cyrus One in the Austin area and FSG has completed multiple data centers state-wide.

Facility Solutions Group
4401 Westgate Blvd, Su 310
Austin, TX 78745-1494
(800) 854-6465

